
PAGE  44 

 

Minutes of the Finance & General Purposes Committee Meeting held at the Penrhyn Hall, Ffordd Gwynedd, on Monday 

18 February 2019 at 8.25 pm. 

 

PRESENT :- His Worship the Mayor, Councillor John Wynn Jones 

The Deputy Mayor, Councillor John Wyn Williams 

  Councillors :- L Day Chairman  Ifan James  Nigel Pickavance 

    D Fearnley  Keith Jones  Gareth Roberts   

    Derek Hainge  C King   Mair Rowlands  

   J M Martin  Enid Parry   H Wyn Jones 

G O Roberts     

             

Officer: - Mr Ian Jones, Town Clerk 

 

202/18  APOLOGIES 

 

Apologies for absence were received from and Councillors M Hughes, O Hurcum, Elin Walker Jones, Salik Rahman and Luke 

Tugwell 

 

203/18  DECLARATION OF FINANCIAL INTEREST OR PERSONAL CONNECTION 

 

None. 

 

204/18  GARTH PIER - Progress and Financial position re: Capital Works and Future Policy  

 

The Town Clerk reported on progress made to date and explained that due to the severe nature of the deterioration 

at the Pier head costs had escalated and the Capital budget was likely to overspend by approx 7.7%. 

 

It was reported that the whole of Phases 1 & 2 were complete including the four kiosk areas.  Phase 3 was nearing 

completion but the cost of replacing 71 of the 75 trusses had meant a severe escalation in costs.  Phase 4 had 

already been scaffolded but no repair work had been undertaken so far.  Phases 5 and 6 had not yet been looked at 

and the Town Clerk gave details of the likely costs involved, but this was based on examples taken from phases 1 

and 2 and did not include the results of any surveys yet to be undertaken. 

 

Members expressed concern at the escalating costs although it was accepted that the work undertaken so far 

represented excellent value for money and the quality of work had been exceptional  It was noted that the site did 

not now represent any imminent danger, but the areas closed off would remain so until they were passed as being 

fit for occupation. 

 

Members considered that it would be difficult to continue to fund renovation although it was accepted that a 

scheme of maintenance would be required in the future.  Consideration was given to possible disposal of the pier at 

some point to an appropriate body and the Town Clerk was asked to make tentative enquiries in this regard. 

 

The Town Clerk asked if Members would like a presentation on the whole situation from the Structural Engineers 

who were engaged on the project. 

 

RESOLVED :  

i) a further £100,000 be drawn from reserves to the Pier Renovation Project (making a total of £1,400,000 

for the whole project):- 

ii) before any further work is agreed or expenditure incurred, the City Council must approve this; 

iii) the Structural Engineers be invited to give a presentation in an informal question & answer session prior to 

the next meeting on 11 March 2019; and 

iv) the Town Clerk make informal enquiries as to what possible future outcomes there were for the Pier’s 

management. 
  

205/18   INVOICES FOR PAYMENT 

 

It was reported that the invoices as detailed on the schedule totalling £10,666.34 had been approved.  The invoices were 

available for any Member to see if necessary.  RESOLVED that the payments be noted.  

 

The Meeting finished at 8.45 pm. 
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Cofnodion Cyfarfod y Pwyllgor Cyllid ac Amcanion Cyffredinol a gynhaliwyd yn Neuadd y Penrhyn, Ffordd Gwynedd, 

Nos Lun 18 o Chwefror 2019 am 8.25 y.h. 

 

PRESENNOL:- Ei Deilyngdod y Maer, y Cynghorydd John Wynn Jones 

Y Dirprwy Faer, y Cynghorydd John Wyn Williams 

    Cynghorwyr :- L Day (Cadeirydd) Ifan James  Nigel Pickavance 

    D Fearnley  Keith Jones  Gareth Roberts   

    Derek Hainge  C King   Mair Rowlands  

   J M Martin  Enid Parry   H Wyn Jones 

G O Roberts        

  

Swyddog :   Mr Ian Jones, Clerc y Dref/Swyddog Cyllid 

 

202/18  YMDDIHEURIADAU 

 

Derbyniwyd ymddiheuriadau gan a’r Cynghorwyr M Hughes, O Hurcum, Elin Walker Jones, Salik Rahman a Luke Tugwell. 

     

203/18  DATGANIAD O DDIDDORDEB ARIANNOL NEU GYSYLLTIAD PERSONOL 

 

Dim. 

 

204/18  PIER GARTH - Cynnydd a sefyllfa ariannol :- Gwaith Cyfalaf a’r Polisi yn y Dyfodol  
 

Adroddodd Clerc y Dref ar y cynnydd a wnaed hyd yma ac eglurodd, oherwydd natur ddifrifol y dirywiad ym mhen draw’r 

Pier, fod y costau wedi cynyddu’n ddirfawr a’i bod yn debygol y byddai gorwario ar y gyllideb Gyfalaf o tua 7.7%. 

 

Adroddwyd fod Camau 1 a 2 wedi’u gorffen yn llwyr, yn cynnwys y pedwar ciosg. Roedd Cam 3 bron â gorffen ond roedd y 

gost o newid 71 o’r 75 o gyplau wedi golygu cynnydd sylweddol yn y gost. Roedd sgaffaldiau eisoes wedi’u gosod ar gyfer 

Cam 4 ond ni wnaed unrhyw waith atgyweirio hyd yma. Nid oedd camau 5 a 6 wedi cael sylw eto. Rhoddodd Clerc y Dref 

fanylion am y costau tebygol, ond roedd y rhain yn seiliedig ar enghreifftiau a gymerwyd o gamau 1 a 2 ac nid oeddent yn 

cynnwys canlyniadau unrhyw arolygon fyddai angen eu gwneud. 

 

Mynegodd yr Aelodau eu pryder am y costau cynyddol er y derbyniwyd fod y gwaith a wnaed hyd yma yn dangos gwerth 

ardderchog am arian a bod safon y gwaith wedi bod yn eithriadol. Nodwyd nad oedd y safle yn beryglus erbyn hyn, ond 

byddai’r rhannau sydd wedi’u cau yn dal i fod felly hyd nes y byddent yn cael eu barnu’n addas i’w meddiannu. 

 

Ystyriai’r Aelodau y byddai’n anodd parhau i dalu am adnewyddu er y derbyniwyd y byddai angen cynllun cynnal a chadw yn 

y dyfodol. Rhoddwyd ystyriaeth i’r posibilrwydd o waredu’r pier ar ryw adeg i gorff addas a gofynnwyd i Glerc y Dref wneud 

ymholiadau arbrofiadol ynglŷn â hyn. 

 

Gofynnodd Clerc y Dref a hoffai’r Aelodau gael cyflwyniad am y sefyllfa gan y Peirianwyr Strwythurol a oedd yn gweithio ar 

y prosiect. 

 

PENDERFYNWYD :  

i) codi £100,000 arall o’r cronfeydd wrth gefn i Brosiect Adnewyddu’r Pier (sy’n dod i gyfanswm o £1,400,000 am y 

prosiect cyfan):- 

ii) cyn bod unrhyw waith pellach neu wariant yn cael eu cytuno arnynt, rhaid i Gyngor y Ddinas gymeradwyo hyn; 

iii) gwahodd y Peirianwyr Strwythurol i roi cyflwyniad a sesiwn holi ac ateb anffurfiol cyn y cyfarfod nesaf ar 11 

Mawrth 2019; a 

iv) Chlerc y Dref i wneud ymholiadau anffurfiol ynghylch pa bosibiliadau sydd yna ar gyfer rheoli’r Pier yn y dyfodol. 

  

205/18   ANFONEBAU I’W TALU 

 

Adroddwyd fod yr anfonebau fel y manylir arnynt ar y rhestr yn dod i gyfanswm o £10,666.34 wedi cael eu cymeradwyo. 

Roedd yr anfonebau ar gael i unrhyw Aelod eu gweld os oedd angen.  PENDERFYNWYD nodi’r taliadau.  

 

Daeth y Cyfarfod i ben am 8.45 pm. 



 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 


